

যমুনা অয়েল কোম্পানী লিমিটেড

সূত্র : এজিএমপি/এপিপি/২০২২-২৩

ডিজিএম (অপারেশন্স)

সদয় অনুমোদনের জন্য
পেশ করা হলো।

তারিখ : ১৭-০৭-২০২২

বিষয় : ২০২২-২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন।

কোম্পানির পরিচালন বিভাগের ক্রয় শাখার মাধ্যমে ২০২২-২৩ অর্থ বছরের জন্য নিম্নলিখিত মালামাল ক্রয়ের পরিকল্পনা প্রণয়ন অনুমোদনের অনুরোধ করা হলো :

Ministry of Energy, Power and mineral Resources
Jamuna Oil Company Limited
Operations Department

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
e-GP-01-22	1. Flash Point Apparatus	Set	02	OSTETM	HOPE	OWN	268500	Planned Dates		24 Jul'22	6 Aug'22	20 Aug'22	27 Aug'22	3 Sep'22	1 Oct'22	100	15 Nov'22				
	2. Water Content determination Apparatus	Set	05					Planned Days													
	3. Water Finding Past	Nos	200					Actual Dates													
	4. Gasoline Finding Past	Nos	100																		
e-GP-02-22	Gate Valve Cast Corbon Steel different Sizes	Nos	115	OTM	Hope	Own	1000000	Planned Dates		2 Aug' 22	15 Aug'22	29 Aug'22	05 Sep'22	12 Sep'22	6 Oct'22	100	20 Nov'22				
								Planned Days													
								Actual Dates													

at


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact			
e-GP-03-22	Breather Valve Size : 6" 4"	Nos Nos	06 04	OTM	Hope	Own	500000	Planned Dates		24 Aug' 22	6 Sep'22	20 Sep'22	27 Sep'22	04 Oct'22	2 Nov' 22	100	17 Dec'22		
								Planned Days											
								Actual Dates											
e-GP-04-22	Adjuster Assay for LC Meter	Nos.	10	OTM	Hope	Own	250000	Planned Dates		5 Sep' 22	18 Sep' 22	02 Oct' 22	09 Oct'22	16 Oct' 22	09 Nov' 22	100	23 Dec' 22		
								Planned Days											
								Actual Dates											
e-GP-05-22	Rubber Hose Pipe Size : 1 1/2", 2", 2 1/2"	Meter	2000	OTM	Hope	Own	1000000	Planned Dates		28 Sep' 22	11 Oct' 22	25 Oct' 22	01Nov'22	09 Nov' 22	3 Dec' 22	100	17 Jan' 23		
								Planned Days											
								Actual Dates											
e-GP-06-22	Fire Fighting Equipment			OTM	Hope	Own	1000000	Planned Dates		3 Oct' 22	16 Oct' 22	30 Oct' 22	6 Nov' 22	13 Nov' 22	7 Dec' 22	100	21 Jan' 23		
								Planned Days											
								Actual Dates											

Handwritten mark

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact	
e-GP-07-22	Diesel Driven Pump	Set	05	OTM	Hope	Own	200000	Planned Dates		26 Oct' 22	8Nov;22	22 Nov' 22	29 Nov' 22	6 Dec' 22	30 Dec'22	100	13 Feb' 23
								Planned Days									
								Actual Dates									
e-GP-08-22	Flame Proof Motor & Starter	Nos.	04	OSTETM	Hope	Own	1000000	Planned Dates		3 Nov' 22	16 Nov'22	30 Nov'22	7 Dec'22	14 Dec'22	07 Jan'23	100	21 Feb'23
								Planned Days									
								Actual Dates									
e-GP-09-22	Store Item	Depend on Demand		OTM	Hope	Own	1000000	Planned Dates		22 Nov'22	5 Dec'22	19 Dec'22	26 Dec'22	2 Jan'22	26 Jan'23	100	13 Mar'23
								Planned Days									
								Actual Dates									
e-GP-10-22	Computer , Printer & UPS	Nos.	60	OTM	Hope	Own	500000	Planned Dates		04 Dec'22	17 Dec'22	31 Dec'22	7 Jan' 23	14 Jan' 23	07 Feb'23	100	24 Mar' 23
								Planned Days									
								Actual Dates									

A

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact
e-GP-11-22	New empty Steel Drum	Nos.	2500	OTM	Hope	Own	1000000	Planned Dates		27 Dec'22	09 Jan'23	23 Jan' 23	30 Jan' 23	6 Feb' 23	2 Mar'23	100	16 Apr'23
								Planned Days									
								Actual Dates									
e-GP-12-22	Product Flow Meter	Nos.	10	OSTETM			1000000	Planned Dates		03 Jan' 23	16 Jan' 23	30 Jan' 23	6 Feb'23	13 Feb'23	9 Mar'23	100	23 Apr'23
								Planned Days									
								Actual Dates									
e-GP-13-22	Rubber Hose Pipe Size : 3", 4", 6"	Nos.	60	OTM	Hope	Own	1000000	Planned Dates		24 Jan'23	6 Feb'23	20 Feb'23	27 Feb'23	06 Mar'23	30 Mar'23	100	14 May'23
								Planned Days									
								Actual Dates									
	Total Value of Goods Procurement						Total 8538500										


 (মোঃ সাঈদ হাসান খান ইউছুফজাই)
 এজিএম (পারচেজ) - অঃ দাঃ
 W